

WELLOFAX 21

Sanitized - Approved For Release : CIA-RDP83-00423R000701290001-1

0 20541

25X1A2g

COUNTRY: Columbia

SUBJECT: Progress Report on Western Trunk Highway

DATE 7 Jul 53

PLACE ACQUIRED: - - - - -

SUPPLEMENT TO:

DATE ACQUIRED: 25X1A6a

RESPONSIVE TO:

DATE OF INFO: Jun 53

This document contains information affecting the national defense of the United States within the meaning of Title 18, Section 793 and 794, of the U. S. Code, as amended. Its transmission or revelation of its contents to or receipt by an unauthorized person is prohibited by law. 25X1A6a reproduction of this report is prohibited.

1. Paving operations on Sector 1 have been temporarily suspended because of the frequency of wet subgrade, aggregate and danger of a quick storm during the laying operation. The blacktop, at the time the operation stopped, is complete from kilometer 60 in to Barranquilla. Base prime has been continued as the weather permits to protect as much as possible the base course. Grass cover protection in the new ditches is growing quickly in the warm humid climate. With the completion of the adjustments on the new ferry at Gambote, the supervision of its operation have been taken over on a 24-hour basis. All other work in the next 175 kilometers south has been maintenance. Beyond that, in Sectors 4 and 5, the heavy grading has been making exception progress for this season of the year. In the month of May 163,000 cubic meters of dirt were moved, 450 meters of culverts were installed, and abutment excavation work done for the bridges over the Rio Man, San Jorge and Zambos. Heavy rains did considerable damage to the work already completed on the Man and San Jorge. Forty-five thousand cubic meters of mineral aggregate were placed in strategic areas of the road in the base course operation, as well as a great increase in the maintenance operation.

- e n d -

1868/591/H
2

~~U. S. OFFICIALS ONLY~~

~~CONFIDENTIAL~~

~~SECURITY INFORMATION~~

RETURN TO CIA
LIBRARY

This report is for the use within the USA of CIA and the Intelligence components of State, Army, Navy, Air and FBI. It is not to be transmitted overseas without the concurrence of the originating office through the Assistant Director of the Office of Security and Communications. Sanitized - Approved For Release : CIA-RDP83-00423R000701290001-1